SECTION 01320

2017 SOUTH PLATTE RIVER ROUTINE MAINTENANCE MASTER SCHEDULE
CONTRACT NO. 17-01.01

Anticipated Work Schedule

January			February				March					April					May					June					July					August					September					October					November					December				
Week:	4	5	1	2	3	4	1	2	3	4	5	1	2	3	4	5	1	2	3	4	5	1	2	3	4	5	1	2	3	4	5	1	2	3	4	5	1	2	3	4	5	1	2	3	4	5	1	2	3	4	5	1	2	3	4	5
				D	D	D										D	D	D						D	D	D									D	D	D					D	D	D						D	D	D				
	d								d				d								d								d			d														d										
																M				M				M						M						M																					
																		T	T	T									T	T	T									T	T	T															

D = BID ITEM 1: Trash and Debris Removal - 57,250 LF in City of Denver and 149,180 LF outside of City of Denver (see Bid Schedule)

d = BID ITEM A: Trash and Debris Removal from Bear Creek through City of Denver - 57,250 LF in City of Denver / 7,200 LF from Bear Creek to City of Denver

M = BID ITEM B: Trail Mowing (Frequency - 5X) - Includes City of Denver

T = BID ITEM D: Tree Prunding (Frequency - 2X)