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Introduction 

 
The Urban Drainage and Flood Control District (District) is a regional agency established 
by the Colorado General Assembly to assist local governments in the Denver 
Metropolitan Area with multi-jurisdictional drainage and flood control problems.  The 
District includes 1608 square miles, and all or parts of 40 cities and counties. 
 
In early 2001, the Federal Emergency Management Agency (FEMA) and the District 
entered into an agreement to conduct a pilot project under FEMA's Cooperating 
Technical Partners (CTP) Program.  The agreement called for the District to review 
requests for Letters of Map Change, specifically Conditional Letters of Map Revision 
(CLOMR) and Letters of Map Revision (LOMR) for the 33 communities within the 
District that are participating in the National Flood Insurance Program (NFIP).  The 
project was funded by a $100,000 grant administered through FEMA Region 8.  A report 
on the results of the first year of the pilot project (“Final Report, FEMA Grant No. EMD-
2001-GR-0181, Local Evaluation of Requests for Letters of Map Change”) was provided 
to FEMA in February, 2003. 
 
FEMA has subsequently funded second, third and fourth years of this pilot project at 
$180,000 for each year.  A report on the second year (“Local Evaluation of Requests for 
Letters of Map Change – Year Two”) was provided to FEMA in December, 2003.  The 
two reports are available at www.udfcd.org. 
 
This report builds on the findings of the previous work, and details additional findings.  
The reader is encouraged to read this report in conjunction with the previous reports to 
obtain a complete understanding of this effort.   
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Overview of the Process 
 
The District has a small staff, and relies heavily on the private sector to provide services 
as needed.  In this case, the District retained Icon Engineering, Inc. (Icon) to provide 
technical review and drafting support for the CLOMR and LOMR requests.  The District 
managed the contract with Icon, coordinated all aspects of the review process, and kept 
track of budget and time line issues. 
 
FEMA’s National Service Provider, (NSP), Michael Baker Jr., Inc., continued to keep the 
Management Information System (MIS) current, as it does for all other cases.  The NSP 
prepared the final LOMR enclosures, completed all final mailings of letters and public 
notices, and otherwise provided support to FEMA staff. 
 
The process requires each applicant to submit duplicate copies of the request to FEMA 
and the District, and to submit the appropriate fee to FEMA.  When the District receives a 
case it immediately notifies the NSP and FEMA of the request by e-mail; including the 
name and address of the requestor, communities affected, FIRM panels affected, affected 
drainageway and identifying name.  The NSP enters the information into the MIS and 
assigns a case number by return e-mail.  When the fee is received the NSP notifies the 
District and Icon, also by e-mail.  The District transmits the request to Icon, usually by 
courier. 
 
Icon completes an initial review of each request for adequacy, and prepares the 
appropriate response letter from form letters provided by FEMA.  The letter, which either 
states that sufficient information was included to begin a detailed review, or that 
additional information (and possibly the fee) is required, is e-mailed to the District for 
review, signature and mailing to the requestor.  When Icon determines that sufficient 
information has been submitted to support the request a detailed technical review is 
performed.  At the conclusion of the review Icon prepares a letter from form letters 
provided by FEMA.  If more information is required the letter requesting the information 
is e-mailed to the District for review, signature and mailing.  The letterhead for the above 
letters was designed by FEMA, and includes the names and logos of both organizations 
and the address and phone numbers for the District. 
 
If Icon concludes that the requested CLOMR or LOMR is justified, it prepares a draft 
CLOMR or LOMR letter and e-mails it to the District, and sends the case file to the 
District by courier.  The District reviews the draft letter and the case file, makes any 
adjustments to the draft that are deemed appropriate, and forwards the letter by e-mail to 
FEMA and the NSP, and the case file to the NSP.  FEMA and the NSP process the case 
from that point on until the final letters are signed and mailed.  All CLOMRs and 
LOMRs are on FEMA letterhead and are signed by a FEMA representative. 
 
FEMA Region 8 provided periodic partial advances over the course of the project.  The 
amount and frequency of each advance was dictated by the number and complexity of 
requests received. 
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DFIRM Maintenance Pilot Project 
 

The District would like to someday assume map maintenance responsibilities for the 
Digital Flood Insurance Rate Maps (DFIRM) for the seven counties within our service 
area through the CTP program.  In order to gain needed expertise in this area, the District 
requested and received an amendment to the grant scope of work which allowed us to 
develop and execute a pilot project to perform map maintenance activities in order to 
determine the best procedures for performing map maintenance, and identify any unusual 
problems or situations which may occur.   
 
The City and County of Broomfield was selected for the pilot project because their 
DFIRM had become effective during the year, and we had already processed three 
LOMRs that were not reflected on the effective maps, and more were in the pipeline.  We 
modified our scope of work with Icon to have them conduct the pilot map maintenance 
project for four completed LOMRs, one LOMR in progress and one hypothetical new 
floodplain.   
 
Icon has prepared a report, “DFIRM Map Maintenance Pilot, City and County of 
Broomfield,” January 26, 2005, which documents the results of this pilot.  The report is 
being submitted with this report. 

 
 

Judging Performance of the LOMC Pilot Project 
 
The District received 43 requests for LOMCs during the period of the grant.  Because of 
the finite time frame allowed by the grant, and the fact that performance is somewhat 
controlled by the applicants, due to the timeliness of their responses to requests for 
additional information, it has not been possible to complete reviews of all of the requests 
received within the grant period.  Three cases assigned to Icon during year two were 
transferred to this third year grant, making a total of 46 cases reviewed under this grant.  
Ultimately, three cases were dropped, and one case was transferred to the year four grant, 
leaving 42 cases completed under this grant.   
 
Quantifiable items, specifically times of performance and expenditures, have been 
compiled and are compared to performance standards specified in the agreement.  
Summaries of the performance during the third year pilot are provided below. 
 
 

Evaluation of Timeline Performance 
 
One of the goals in the agreement that can be measured is timelines.  The two time 
requirements are a five-working day response from when either an initial request is 
received or additional data is received; and a 60-calendar day response from when all 
data has been received to providing a recommendation to FEMA.  The District generally 
met the five-day response requirement.  A few isolated instances continued to occur, 
generally as a result of staffing problems associated with vacations or three day weekends 
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Forty-two cases were completed and judged against the 60-day goal for making a final 
recommendation to FEMA after receipt of all data.  In all 42 cases the goal was met.  The 
shortest review periods from receipt of all data were five, 12, 18 and 24 days.  The 
longest were 59 and 57 (twice) days.  The average time was 39 calendar days.  This 
compares to an average of 22 calendar days in the first year and 29 in the second year.   
 
The NSP and FEMA took an average of 41 days to complete their portion of the process 
and mail the final executed letter and any attachments.  At some time during the year the 
NSP started a reduced level of review of our work product, and their time dropped 
significantly.  The accompanying Table 1 - Timeline Performance, provides the times of 
performance for each case. 
 
 

Evaluation of Financial Performance 
 
The other quantifiable item is the financial performance.  Table 2 - Financial Summary, 
presents an overview of the financial performance for this grant.  This financial 
evaluation includes the 43 cases started during the grant period, plus the costs of the three 
cases transferred from year two that were expended in year three.  For the 43 cases 
FEMA received fees totaling $155,700.  Four cases were fee exempt, including three 
cases from the Corps of Engineers.  The DFIRM maintenance pilot project was included 
as a lump sum of $18,500. 
 
Icon provided the technical review for all 46 cases.  For each of the cases, the District 
authorized Icon an expenditure equal to the fee charged by FEMA for that type of 
request.  Of the 46 cases, eight (including the three transfers) cost more than the FEMA 
fee, totaling $14,992.93; and 38 cost less than the FEMA fee, totaling $25,492.93.  For 
the 46 cases, Icon was paid $161,500.  These figures include the amounts authorized and 
expended during the grant period for the case which was transferred to the year four 
grant.  Table 3 Financial Analysis presents a summary of each case. 
 
 

Benefits of Local Reviews 
 
In addition to the quantifiable measures discussed above, during the first year grant, 
District and Icon staff identified eight non-quantifiable benefits of doing the reviews 
locally.  A listing of those benefits, with definitions, is repeated below.   
 
First year results 
Meeting(s) with applicant before request submitted.  Meet with the applicant and the 
local jurisdiction to resolve questions prior to submittal of the request. 
 
Meeting(s) with applicant during review of request.  Meet with the applicant and the 
local jurisdiction to resolve issues identified during the review of a request. 
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Local knowledge.  Includes reviews of the project during the local approval process, 
such as zoning and platting; knowledge of adjoining properties and their potential effect 
on the request; and District capital or maintenance projects. 
 
District studies.  Includes completed or in-progress master plans (MP) and flood hazard 
area delineation studies (FHAD).  In several cases the FIRMs have Zone A areas, which 
have been taken from FHADs based on future hydrology.  We are able to provide the 
hydraulic models and the hydrology to assist the applicant in preparing an application. 
 
District Maintenance Eligibility Program (MEP).  Participation in the District’s 
maintenance eligibility program means the District has approved the construction 
drawings for conformance to our criteria, and assures the local jurisdiction that the 
finished facilities can receive District maintenance assistance.  The District visits every 
site to confirm construction.  The District has an informal network of local government 
inspectors as well. 
 
Time extensions.  Warnings given to applicants when their time to respond to requests 
for additional data is near expiration.  
 
Site visits.  Visit the site as necessary to evaluate special situations, or to confirm 
construction conformance to approved plans. 
 
Local exchange of data.  On occasion a request will be lacking an item, such as a disc 
with hydraulic models or a signed Form 1.  A phone call can elicit an immediate response 
and the review can continue uninterrupted.  This often avoids an official letter, and occurs 
without stopping the “review clock.” 
 
Second year results 
During the second year grant we identified two additional benefits of local reviews: 
 
LOMRs based on CLOMRs.  One additional benefit that became increasingly valuable 
during the second year was that of reviewing requests for LOMRs that were based on 
CLOMRs we had prepared.  The advantages were that we had the institutional knowledge 
and continuity between the CLOMR and the LOMR requests; and we had the entire case 
file on site, which facilitated a quicker start on the review then when we had to request 
the file from the MCC. 
 
Effective models.  A related development has been a number of requests received from 
potential LOMC applicants for effective hydraulic models from LOMRs completed by 
us.  After consultation with Kevin Long, FEMA Washington, we agreed that the District 
could provide the models and charge a reasonable cost for them; and, alternatively, the 
model(s) could be requested from the MCC according to current practice. 
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Third-year results 
During the third year grant we identified two additional benefits of local reviews: 
 
Coordination between active LOMCs and communities.  During this period we had 
three active LOMRs adjacent to each other on City Park Channel in Westminster and 
Broomfield.  Each request was a stand alone submittal.  We were able to coordinate the 
three developers and two local governments so that the three LOMRs fit together. 
 
DFIRM maintenance.  There are cost and time savings to be had in doing LOMR 
reviews and DFIRM maintenance at the same time.  The DFIRM files are completed and 
ready for the next update, and the LOMR annotated map comes from the DFIRM. 
 
 

Other Third Year Experiences 
 
Our third year experiences continued to reinforce the benefits of local reviews identified 
in the first two years.  For example: 
• Approximately 65% of the cases also went through the District’s maintenance 

eligibility program, as discussed above.   
• District studies that were the basis of FIRM floodplains continued to be valuable 

resources in reviewing many of the cases.   
• In two cases this year site visits revealed that the as-built data submitted for LOMR 

requests did not reflect true field conditions, and new data was required before we 
would continue the review. 

• We received several more LOMR requests that were based on CLOMRs we had 
processed, which makes the LOMR reviews easier due to continuity with the 
reviewers. 

 
Some development projects are able to avoid the requirement for a CLOMR when the 
FIRM has only a Zone A identified.  The District advocates CLOMRs as an additional 
way to identify potential problems before construction, rather than after.  In one case, a 
LOMR review identified a levee that did not meet FEMA standards, and the developer is 
now having to propose modifications to his already completed project.  A CLOMR 
review could have identified the potential problem ahead of time. 
 
We had one case where a contractor faced a significant financial penalty for constructing 
a project but failing to get a LOMR within a specified period.  We were able to expedite 
the review and get the LOMR issued in time. 
 
 

Observations and Recommendations 
 
We have repeated below the recommendations and observations taken from the first and 
second year report, followed by additional observations and recommendations from the 
third year. 
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First Year 
A number of factors were identified that should be considered by FEMA prior to any 
final decision.  These are in addition to the timeline, budget and local review benefits 
discussed earlier.  In no particular order they are presented below. 
 
Training.  The individual at Icon who was their lead engineer had previous experience 
working for the MCC, and was ready to hit the ground running on day one.  That will 
probably not be the case very often, and FEMA will probably have to establish a training 
program for CTPs. 
 
Some level of funding commitment.  The District elected to not charge any District staff 
time or incidental expenses to the project, which turns out to be a significant financial 
contribution.  It may be reasonable for FEMA to require a certain level of financial 
commitment (at least in-kind) in order to become a reviewer CTP. 
 
Fee collection.  At some point FEMA will have to either allow fee collection by the 
CTPs or get involved in a new area of funding disbursement (such as advances to, or 
monthly invoices from, CTPs).  FEMA’s grant process is tailored to a different type of 
project, and is not conducive to an on-going process like this one. 
 
NSP costs.  There will probably continue to be some costs incurred by the NSP for 
administrative tasks.  How those are funded will have to be addressed. 
 
Staffing.  Should CTPs be allowed to use their own staff, or should there still be a private 
sector component? 
 
Software incompatibility.  Icon identified software compatibility problems during this 
pilot, which will probably show up elsewhere as well.  These will have to be resolved. 
 
Second Year Observations and Comments 
A conflict of interest resolution process.  FEMA should have a conflict of interest 
procedure in place if the CTP review of LOMC requests is pursued. 
 
Fee overrun protection.  If CTPs are funding LOMC reviews based on fees alone there 
should be some protection from severe cost overruns resulting from either complex 
projects or poor quality technical work. 
 
Time spent by the NSP.  After a probation period wherein the CTP demonstrates the 
necessary competence, FEMA should move to a random audit process for determining 
continued competence. 
 
Third Year Observations and Comments 
CLOMRs for Zone A’s.  FEMA could require CLOMRs in these situations as a way of 
identifying and avoiding potential problems. 
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Local NSP presence.  The opening of a local office of the NSP holds promise for 
enhanced coordination and customer service. 
 
 

Conclusions 
 
The District would certainly like to continue to review requests for LOMCs following the 
conclusion of the pilot project.  We also hope that FEMA will be convinced by the 
experience of this pilot project to offer the same opportunity to other qualified local and 
state CTPs.  We encourage FEMA to make the decision to allow other CTPs to review 
requests for LOMCs within their jurisdictions, and to begin the process of amending 
existing regulations to allow that to happen. 
 
The DFIRM maintenance pilot project demonstrated that doing LOMC review and 
DFIRM maintenance under one roof further streamlines the process and enhances the 
quality of both.  It is easy to envision that when the remaining counties in the District are 
converted to DFIRMs, a LOMR request would be handled by modifying the DFIRM 
flood data first and then creating the LOMR annotated map from the modified DFIRM.  
The District would like very much to pursue that opportunity. 
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Elapsed time from Elapsed time from
All Data Draft 102 or 104 Elapsed time from Letter signed receipt of draft letter receipt of all data to

Received Letter to FEMA receipt of all data by FEMA to signed letter signed letter
Case No. Identifier (Date) (Date) (Days) (Date) (Days) (Days) Comments
03-08-0537R Sand Creek Park 1/21/2004 2/23/2004 33 4/9/2004 46 79
03-08-0596P Preserve at Weaver Creek 9/3/2003 9/29/2003 26 11/13/2003 45 71
03-08-0601P E-470 at Todd Creek 8/19/2003 9/29/2003 41 11/4/2003 36 77
03-08-0620P E-470 at Third Creek 9/18/2003 10/27/2003 39 12/24/2003 58 97
03-08-0621P E-470 at SPR 10/9/2003 11/21/2003 43 1/16/2004 56 99
03-08-0645P Bradburn Village 12/17/2003 1/14/2004 28 3/9/2004 55 83
03-08-0664P Meridian #5 12/11/2003 1/14/2004 34 3/1/2004 47 81
03-08-0674R Truth Christian Academy 5/3/2004 6/17/2004 45 7/15/2004 28 73
03-08-0677P E-470 at Big Dry Creek 1/16/2004 2/9/2004 24 3/29/2004 49 73
03-08-0691P Watson Lane Filing No. 1 11/3/2003 12/15/2003 42 3/1/2004 76 118
02-08-447P Kohl's City Park Channel 12/19/2003 2/9/2004 52 5/14/2004 95 147 Moved from year two grant
03-08-0022P Tom Frost Reservoir 1/23/2004 2/23/2004 31 4/19/2004 56 87 Moved from year two grant
03-08-0305P Safeway Store #344 11/13/2003 12/18/2003 35 3/1/2004 73 108 Moved from year two grant
04-08-0033P Pine Drive Bridge 11/7/2003 12/3/2003 26 1/30/2004 58 84
04-08-0098P Goose Creek 2/18/2004 3/17/2004 24 5/13/2004 57 81
04-08-0108P E-470 @ Big Dry Tribs 2/4/2004 2/9/2004 5 3/29/2004 49 54
04-08-0190R Sunmarke Filing No. 1 2/3/2004 2/23/2004 20 5/4/2004 71 91
04-08-0216R Eastgate 5/5/2004 6/4/2004 30 7/15/2004 41 71
04-08-0253R Burt Automotive 4/8/2004 5/4/2004 26 6/3/2004 30 56
04-08-0255R Cherry Creek Diversion 3/8/2004 4/14/2004 37 6/7/2004 54 91
04-08-0259P NW Parkway 2/9/2004 3/17/2004 33 5/19/2004 63 96
04-08-0288P Jared's Nursery 5/20/2004 7/6/2004 47 8/10/2004 35 82
04-08-0319R Red Leaf #2 3/31/2004 5/17/2004 47 6/8/2004 22 69
04-08-0345P Belle Creek #4 3/19/2004 5/17/2004 59 6/14/2004 28 87
04-08-0346P Kipling Sun 4/5/2004 6/1/2004 57 6/24/2004 23 80
04-08-0392R Larkridge Mall 4/29/2004 6/17/2004 49 7/15/2004 28 77
04-08-0428P River Canyon 4/29/2004 5/17/2004 18 6/1/2004 15 33
04-08-0438R Haven at York Street 6/24/2004 8/16/2004 53 9/8/2004 23 76
04-08-0439P Big Dry Creek 0 Moved to year four grant
04-08-0448R Rueter-Hess Dam 5/18/2004 7/7/2004 50 8/10/2004 34 84
04-08-0458R Unnamed Creek 5/7/2004 6/30/2004 54 7/30/2004 30 84
04-08-0467R Dancing Willows 5/26/2004 7/20/2004 55 8/19/2004 30 85
04-08-0485P Green Acres Phase 2 9/9/2004 9/21/2004 12 10/29/2004 38 50
04-08-0494P Twomile Canyon 8/27/2004 9/20/2004 24 11/1/2004 42 66
04-08-0502R Greenfield 6/2/2004 7/22/2004 50 8/19/2004 28 78
04-08-0520R North Huron Street 7/7/2004 8/24/2004 48 9/10/2004 17 65
04-08-0527R Woodhaven 8/9/2004 10/4/2004 56 11/1/2004 28 84
04-08-0604R Willow Bend 10/1/2004 11/23/2004 53 12/14/2004 21 74
04-08-0643R Ketner Creek 7/30/2004 9/15/2004 46 10/6/2004 21 67
04-08-0657P Hutchinson Park 12/21/2004 1/27/2005 37 2/23/2005 27 64
04-08-0696P Lincoln/Pine 11/15/2004 1/11/2005 57 2/17/2005 37 94
04-08-0699P Cherry Creek Dam 0
04-08-0705P Bear Creek Dam 0
04-08-0706P Chatfield Dam 0
04-08-0755R 16 Random Road 11/29/2004 1/4/2005 37 1/18/2005 14 51
04-08-0761R Aurora Commerce Center 10/12/2004 12/1/2004 50 12/22/2004 21 71

1633 1705 3338
38.9 40.6 79.5

Table 1 - Timeline Performance
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Table 2 – Financial Summary 
 
 
 
Grant: Total Grant $180,000.00   
 Total Received 180,000.00   
 Remainder 0.00   
     
     
  Case Specific Non-specific Totals 
Encumbrances: Total Encumbered $161,500.00 $18,500.00 $180,000.00
 Overs 14,992.93  14,992.93
 Unders 25,492.93  25,492.93
 Revised Encumbered 161,500.00 18,500.00 180,000.00
 Remaining 0.00  0.00
   
 
Notes: 

1. The $18,500 in non-specific costs was for the pilot project concerning DFIRM 
maintenance. 

2. These figures are for all cases worked on during the grant period.  They will differ 
from figures which account for only cases started and finished within the grant 
period. 
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Table 3 - Financial Analysis

Fee ICON
Case No. Descriptor FEMA Fee Received Authorized Total Overs Unders

Non-specific Costs
03-08-0537R Sand Creek Park 4,000.00$      4,000.00$       4,000.00$      3,815.91$        184.09$       
03-08-0596P Preserve at Weaver Creek 3,800.00$      3,800.00$       3,800.00$      3,320.25$        479.75$       
03-08-0601P E-470 at Todd Creek 3,800.00$      3,800.00$       3,800.00$      3,267.00$        533.00$       
03-08-0620P E-470 at Third Creek 3,800.00$      3,800.00$       3,800.00$      3,011.25$        788.75$       
03-08-0621P E-470 at SPR 3,800.00$      3,800.00$       3,800.00$      3,452.50$        347.50$       
03-08-0645P Bradburn Village 4,200.00$      4,200.00$       4,200.00$      3,822.00$        378.00$       
03-08-0664P Meridian #5 3,800.00$      3,800.00$       3,800.00$      3,071.00$        729.00$       
03-08-0674R Truth Christian Academy 4,000.00$      4,000.00$       4,000.00$      3,773.91$        226.09$       
03-08-0677P E-470 at Big Dry Creek 3,800.00$      3,800.00$       3,800.00$      3,572.25$        227.75$       
03-08-0691P Watson Lane Filing No. 1 4,200.00$      4,200.00$       4,200.00$      3,438.00$        762.00$       
02-08-447P Kohl's City Park Channel 3,282.25$        (3,282.25)$    
03-08-0022P Tom Frost Reservoir 3,204.50$        (3,204.50)$    
03-08-0305P Safeway Store #344 3,731.75$        (3,731.75)$    
04-08-0033P Pine Drive Bridge 3,800.00$      3,800.00$       3,800.00$      3,556.25$        243.75$       
04-08-0098P Goose Creek 4,200.00$      4,200.00$       4,200.00$      5,444.50$        (1,244.50)$    
04-08-0108P E-470 @ Big Dry Tribs 3,800.00$      3,800.00$       3,800.00$      3,536.75$        263.25$       
04-08-0190R Sunmarke Filing No. 1 4,000.00$      4,000.00$       4,000.00$      3,793.00$        207.00$       
04-08-0216R Eastgate 4,000.00$      4,000.00$       4,000.00$      3,678.25$        321.75$       
04-08-0253R Burt Automotive 4,000.00$      4,000.00$       4,000.00$      3,979.00$        21.00$         
04-08-0255R Cherry Creek Diversion 4,000.00$      4,000.00$       4,000.00$      3,957.75$        42.25$         
04-08-0259P NW Parkway 3,800.00$      3,800.00$       3,800.00$      3,550.25$        249.75$       
04-08-0288P Jared's Nursery 4,200.00$      4,200.00$       4,200.00$      4,197.00$        3.00$           
04-08-0319R Red Leaf #2 4,000.00$      4,000.00$       4,000.00$      3,625.75$        374.25$       
04-08-0345P Belle Creek #4 3,800.00$      3,800.00$       3,800.00$      3,647.75$        152.25$       
04-08-0346P Kipling Sun 4,200.00$      4,200.00$       4,200.00$      3,143.00$        1,057.00$    
04-08-0392R Larkridge Mall 4,000.00$      4,000.00$       4,000.00$      3,362.25$        637.75$       
04-08-0428P River Canyon 4,200.00$      4,200.00$       4,200.00$      3,283.75$        916.25$       
04-08-0438R Haven at York Street 4,000.00$      4,000.00$       4,000.00$      3,926.50$        73.50$         
04-08-0439P Big Dry Creek 4,200.00$      4,200.00$       4,200.00$      5,831.18$        (1,631.18)$    
04-08-0448R Rueter-Hess Dam 4,500.00$      4,500.00$       4,000.00$      3,800.25$        199.75$       
04-08-0458R Unnamed Creek 4,000.00$      4,000.00$       4,000.00$      2,330.00$        1,670.00$    
04-08-0467R Dancing Willows 4,000.00$      4,000.00$       4,000.00$      3,544.00$        456.00$       
04-08-0485P Green Acres Phase 2 3,800.00$      3,800.00$       3,800.00$      3,770.50$        29.50$         
04-08-0494P Twomile Canyon -$               -$                4,200.00$      4,062.75$        137.25$       
04-08-0502R Greenfield 4,000.00$      4,000.00$       4,000.00$      3,537.50$        462.50$       
04-08-0520R North Huron Street 4,000.00$      4,000.00$       4,000.00$      3,466.00$        534.00$       
04-08-0527R Woodhaven 4,000.00$      4,000.00$       4,000.00$      3,048.00$        952.00$       
04-08-0604R Willow Bend 4,000.00$      4,000.00$       4,000.00$      3,571.75$        428.25$       
04-08-0643R Ketner Creek 4,000.00$      4,000.00$       4,000.00$      2,961.00$        1,039.00$    
04-08-0657P Hutchinson Park 4,200.00$      4,200.00$       4,200.00$      4,544.25$        (344.25)$       
04-08-0696P Lincoln/Pine 3,800.00$      3,800.00$       3,800.00$      5,351.75$        (1,551.75)$    
04-08-0699P Cherry Creek Dam -$               -$                4,200.00$      695.25$           3,504.75$    
04-08-0705P Bear Creek Dam -$               -$                4,200.00$      800.25$           3,399.75$    
04-08-0706P Chatfield Dam -$               -$                4,200.00$      800.25$           3,399.75$    
04-08-0755R 16 Random Road 4,000.00$      4,000.00$       4,000.00$      4,002.75$        (2.75)$           
04-08-0761R Aurora Commerce Center 4,000.00$      4,000.00$       4,000.00$      3,938.25$        61.75$         

DFIRM Pilot Project -$               -$                18,500.00$    18,500.00$      
TOTALS 155,700.00$  155,700.00$   190,500.00$  180,000.00$    (14,992.93)$  25,492.93$  

For accounting purposes only, Case Nos. 0699P, 0705P and 0706P have been closed out
Case No. 0439P has been moved to the next grant for completion
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