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Introduction

The Urban Drainage and Flood Control District (District) is a regional agency established 
by the Colorado General Assembly to assist local governments in the Denver 
Metropolitan Area with multi-jurisdictional drainage and flood control problems.  The 
District includes 1608 square miles, and all or parts of 39 cities and counties. 

In early 2001, the Federal Emergency Management Agency (FEMA) and the District 
entered into an agreement to conduct a pilot project under FEMA's Cooperating 
Technical Partners (CTP) Program.  The agreement called for the District to review
requests for Letters of Map Change, specifically Conditional Letters of Map Revision 
(CLOMR) and Letters of Map Revision (LOMR) for the 32 communities within the
District that are participating in the National Flood Insurance Program (NFIP).  The 
project was funded by a $100,000 grant administered through FEMA Region 8.  A report 
on the results of the first year of the pilot project (“Final Report, FEMA Grant No. EMD-
2001-GR-0181, Local Evaluation of Requests for Letters of Map Change”) was provided 
to FEMA in February, 2003. 

FEMA has subsequently funded a second and third year of this pilot project.  The initial 
grant for the second year was for $40,000.  It was later increased to $180,000.  This 
report builds on the findings of the first year pilot project and details additional findings.
The reader is encouraged to read this report in conjunction with the previous report to 
obtain a complete understanding of this effort.  The report is available at www.udfcd.org.
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Overview of the Process

The District has a small staff, and relies heavily on the private sector to provide services 
as needed.  In this case, the District retained Icon Engineering, Inc. (Icon) to provide 
technical review and drafting support for the CLOMR and LOMR requests.  The District 
managed the contract with Icon, coordinated all aspects of the review process, and kept 
track of budget and time line issues. 

FEMA’s Map Coordination Contractor, (MCC), Michael Baker Jr., Inc., continued to 
keep the Management Information System (MIS) current, as it does for all other cases.
The MCC prepared the final LOMR enclosures, completed all final mailings of letters
and public notices, and otherwise provided support to FEMA staff. 

The process requires each applicant to submit duplicate copies of the request to FEMA
and the District, and to submit the appropriate fee to FEMA.  When the District receives a 
case it immediately notifies the MCC of the request by e-mail; including the name and 
address of the requestor, communities affected, FIRM panels affected, affected
drainageway and identifying name.  The MCC enters the information into the MIS and 
assigns a case number by return e-mail.  When the fee is received the MCC notifies the
District and Icon, also by e-mail.  The District transmits the request to Icon, usually by 
courier.

Icon completes an initial review of each request for adequacy, and prepares the 
appropriate response letter from form letters provided by FEMA.  The letter, which either 
states that sufficient information was included to begin a detailed review, or that 
additional information (and possibly the fee) is required, is e-mailed to the District for
review, signature and mailing to the requestor.  When Icon determines that sufficient
information has been submitted to support the request a detailed technical review is 
performed.  At the conclusion of the review Icon prepares a letter from form letters
provided by FEMA.  If more information is required the letter requesting the information
is e-mailed to the District for review, signature and mailing.  The letterhead for the above 
letters was designed by FEMA, and includes the names and logos of both organizations 
and the address and phone numbers for the District. 

If Icon concludes that the requested CLOMR or LOMR is justified, it prepares a draft
CLOMR or LOMR letter and e-mails it to the District, and sends the case file to the
District by courier.  The District reviews the draft letter and the case file, makes any 
adjustments to the draft that are deemed appropriate, and forwards the letter by e-mail to 
FEMA and the MCC, and the case file to the MCC.  FEMA and the MCC process the 
case from that point on until the final letters are signed and mailed.  All CLOMRs and 
LOMRs are on FEMA letterhead and are signed by a FEMA representative.

FEMA Region 8 provided two advances of $20,000, four of $25,000 and one of $30,000 
over the course of the project.  The amount and frequency of each advance was dictated 
by the number and complexity of requests received.  The remaining $10,000 was held 
until a final accounting was completed.
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Judging Performance of the Pilot Project 

The District received 51 requests for LOMCs during the period of the grant.  Because of 
the finite time frame allowed by the grant, and the fact that performance is somewhat
controlled by the applicants due to the timeliness of their responses to requests for
additional information, reviews of all of the requests were not completed within the grant 
period.  Three cases assigned to Icon were transferred to the third year grant, one case 
was dropped, one case was transferred to the MCC, and one case is still pending FEMA’s 
signature.  Their timeline performance information has been removed from the analysis 
of this year’s grant.

Quantifiable items, specifically times of performance and expenditures, have been 
compiled and are compared to performance standards specified in the agreement.  During 
the first year pilot project eight non-quantifiable benefits of doing the case review locally 
were identified by the District.  Summaries of the performance during the second year 
pilot are provided below.

Evaluation of Timeline Performance 

One of the goals in the agreement that can be measured is timelines.  The two time
requirements are a five-working day response from when either an initial request is 
received or additional data is received; and a 60-calendar day response from when all 
data has been received to providing a recommendation to FEMA.  The District generally 
met the five-day response requirement.  A few isolated instances continued to occur, 
generally as a result of staffing problems associated with vacations or three day weekends 

Forty-five cases were completed and judged against the 60-day goal for making a final 
recommendation to FEMA after receipt of all data.  In 41 cases the goal was met.  The 
other four took 62, 63 (twice) and 91 days. The 91 day case was a very complicated one, 
and we should have notified the applicant in a more timely manner that we needed more
time to finish our review.  The shortest review periods from receipt of all data were two 
days (twice) and three days (three times).  The average time was 29 calendar days.  This 
compares to an average of 22 calendar days in the first year. The MCC and FEMA took 
an average of 48 days to complete their portion of the process and mail the final executed 
letter and any attachments.  The accompanying Table 1 - Timeline Performance, provides 
the times of performance for each case.

Evaluation of Financial Performance

The other quantifiable item is the financial performance.  Table 2 - Financial Summary,
presents an overview of the financial performance for this grant.  Unlike the timeline
performance evaluation, this financial evaluation includes all 51 cases started during the 
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grant period, because the money was committed and spent during the grant period.  A 
final accounting of all costs for each case will not be possible until all three years of the
pilot project can be combined in one analysis. 

For the 51 cases FEMA received fees totaling $188,300.  One case was a Corps of 
Engineers’ project which was fee exempt.  The District completed the technical review 
for five cases (including the Corps project) at no cost to the project.  Table 3 Financial 
Analysis presents a summary of each case. 

Icon provided the technical review for 46 cases.  For each of the cases, the District 
authorized an expenditure for Icon equal to the fee charged by FEMA for that type of 
request.  In addition, Icon was authorized $1000 to evaluate the preparation of LOMR 
maps by digital means rather than hard copy.  Of the 46 cases, 14 cost more than the 
FEMA fee, totaling $34,454.51; and 32 cost less than the FEMA fee, totaling $38,291.47.
For the 46 cases, Icon was paid $171,673.04.  These figures include the amounts 
authorized and expended during the grant period for the three cases which were 
transferred to the third year grant.  The total cost to the grant was $171,673.04. 

Benefits of Local Reviews

In addition to the quantifiable measures discussed above, during the first year grant, 
District and Icon staff identified eight non-quantifiable benefits of doing the reviews 
locally.  A listing of those benefits, with definitions, is repeated below.

First year results
Meeting(s) with applicant before request submitted.  Meet with the applicant and the 
local jurisdiction to resolve questions prior to submittal of the request.

Meeting(s) with applicant during review of request. Meet with the applicant and the 
local jurisdiction to resolve issues identified during the review of a request.

Local knowledge.  Includes reviews of the project during the local approval process, 
such as zoning and platting; knowledge of adjoining properties and their potential effect 
on the request; and District capital or maintenance projects. 

District studies.  Includes completed or in-progress master plans (MP) and flood hazard 
area delineation studies (FHAD).  In several cases the FIRMs have Zone A areas, which 
have been taken from FHADs based on future hydrology.  We are able to provide the 
hydraulic models and the hydrology to assist the applicant in preparing an application. 

District Maintenance Eligibility Program (MEP). Participation in the District’s 
maintenance eligibility program means the District has approved the construction 
drawings for conformance to our criteria, and assures the local jurisdiction that the 
finished facilities can receive District maintenance assistance.  The District visits every
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site to confirm construction.  The District has an informal network of local government
inspectors as well. 

Time Extensions.  Warnings given to applicants when their time to respond to requests 
for additional data is near expiration.

Site visits.  Visit the site as necessary to evaluate special situations, or to confirm
construction conformance to approved plans. 

Local exchange of data. On occasion a request will be lacking an item, such as a disc
with hydraulic models or a signed Form 1.  A phone call can elicit an immediate response 
and the review can continue uninterrupted.  This often avoids an official letter, and occurs 
without stopping the “review clock.” 

Second year results
During the second year grant we identified two additional benefits of local reviews: 

LOMRs based on CLOMRs.  One additional benefit that became increasingly valuable
during the second year was that of reviewing requests for LOMRs that were based on 
CLOMRs we had prepared.  The advantages were that we had the institutional knowledge 
and continuity between the CLOMR and the LOMR requests; and we had the entire case 
file on site, which facilitated a quicker start on the review then when we had to request 
the file from the MCC. 

Effective Models. A related development has been a number of requests received from 
potential LOMC applicants for effective hydraulic models from LOMRs completed by 
us.  After consultation with Kevin Long, FEMA Washington, we agreed that the District 
could provide the models and charge a reasonable cost for them; and, alternatively, the 
model(s) could  be requested from the MCC according to current practice.

Other Second Year Experiences 

Toward the end of the first year grant we asked Icon to begin cross training one or two
less senior engineers in order to reduce some of the technical review costs.  Then, during 
this grant period the lead engineer at Icon resigned.  Because of the cross training that
had taken place, a new lead engineer was able to take over without any loss of quality.
We very closely evaluated the first several cases completed by the new individual until 
we were comfortable with his capability and then returned to our previous level of 
oversight.

During the second year grant the MCC suggested that we provide LOMR map enclosures 
in digital format rather than the paper maps we had been providing.  The MCC provides 
the digital base map and Icon provides the flood data.  This process has worked well, and 
is now a common practice. 
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Also during the second year FEMA changed the MT-2 forms.  One change that has 
caused many problems relates to the local government promise to maintain conveyance 
capacity of completed facilities.  The old Form 1 included a statement regarding 
maintenance which was interpreted to mean that by signing the form the local 
government was agreeing to the maintenance of the facility.  The new form leaves that 
statement out, which has resulted in the need for a separate statement from the local 
government.  Many submittals do not contain the separate statement, thus necessitating a 
request by us for that additional information.  That slows down the entire review process.

There were two other experiences that were new to us in the second year that will be 
discussed below.  These are rare in relation to the total number of cases reviewed over the 
two years, but are instructive nevertheless.

In one case (Tigers Reservoir), at a meeting of all interested parties, including Dan 
Carlson from Region VIII, the applicant’s engineer accused the District of finding fault 
with their submittal because the District did not like their project for other reasons.  It 
was true that we were opposed to the project in question, but Icon was never instructed to 
do anything other than a “by the book” technical analysis of the project.  Among the 
problems we had with the project, a water storage reservoir, was that even though the 
request was for a CLOMR, the project was already essentially constructed within the
floodway of the South Platte River.  The project was creating a rise in water surface 
profile which requires a CLOMR be issued before the start of construction.  Additionally,
the project had no floodplain development permit from either the county in which the 
project was located when construction began, or the city to which it had subsequently 
annexed.

Mr. Carlson recommended that we transfer the case to the MCC for final resolution, 
which was done.  FEMA has since issued a CLOMR following significant revisions to 
the design and the hydraulic model.  Additionally the State Engineer’s Office 
admonished the design engineer, and stated that a repeat performance would be reported 
to the State Board of Registration for Professional Engineers and Professional Land 
Surveyors.

At the time Mr. Carlson recommended the transfer we did not object.  In retrospect, 
however, it appears that the transfer to the MCC ultimately allowed the developer to get
away with violating two provisions of the NFIP regulations:  building in the floodway 
without a CLOMR and without a floodplain development permit from a local 
jurisdiction.

The other experience was significant cost over runs ($5000+), in relation to the fees paid, 
for four requests.  While we were able to make fees and expenditures balance by the end 
of the grant period, this occurrence pointed out the potential for a local funding problem
if fees alone are used to fund a local LOMC review program and one or two bad requests 
overwhelm the total fees received from all other requests.  It also reinforces the 
commonly acknowledged fact that good submittals by good engineers are subsidizing
poor submittals by less competent engineers.
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During the course of this grant Bill DeGroot made presentations regarding the project to 
the annual conference of the National Association of Flood and Stormwater Management
Agencies, the FEMA Region VIII CAP conference, a FEMA Region VIII sponsored 
DFIRM workshop, the ASCE Colorado Section Water Resources Group, and the annual 
conference of the Colorado Association of Stormwater and Floodplain Managers.  Bill 
co-authored and presented a paper with Kevin Long, FEMA Washington, on the project 
at the annual conference of the Association of State Floodplain Managers.  Penn 
Gildersleeve and Craig Jacobson from Icon presented a paper on the subject at the annual
conference of the Colorado Association of Stormwater and Floodplain Managers.

Observations and Recommendations 

We have repeated below the recommendations and observations taken from the first year 
report, followed by additional observations and recommendations from the second year. 

First Year
A number of factors were identified that should be considered by FEMA prior to any 
final decision.  These are in addition to the timeline, budget and local review benefits 
discussed earlier.  In no particular order they are presented below. 

Training.  The individual at Icon who was their lead engineer had previous experience 
working for the MCC, and was ready to hit the ground running on day one.  That will 
probably not be the case very often, and FEMA will probably have to establish a training
program for CTPs. 

Some level of funding commitment.  The District elected to not charge any District staff 
time or incidental expenses to the project, which turns out to be a significant financial 
contribution.  It may be reasonable for FEMA to require a certain level of financial 
commitment (at least in-kind) in order to become a reviewer CTP. 

Fee collection.  At some point FEMA will have to either allow fee collection by the 
CTPs or get involved in a new area of funding disbursement (such as advances to, or 
monthly invoices from, CTPs).  FEMA’s grant process is tailored to a different type of 
project, and is not conducive to an on-going process like this one. 

MCC costs.  There will probably continue to be some costs incurred by the MCCs for 
administrative tasks.  How those are funded will have to be addressed. 

Staffing.  Should CTPs be allowed to use their own staff, or should there still be a private 
sector component?

Software incompatibility.  Icon identified software compatibility problems during this 
pilot, which will probably show up elsewhere as well.  These will have to be resolved.
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Second Year Observations and Comments
A conflict of interest resolution process. FEMA should have a conflict of interest 
procedure in place if the CTP review of LOMC requests is pursued. 

Fee overrun protection. If CTPs are funding LOMC reviews based on fees alone there 
should be some protection from severe cost overruns resulting from either complex
projects or poor quality technical work. 

Time spent by the MCC. After a probation period wherein the CTP demonstrates the 
necessary competence, FEMA should move to a random audit process for determining
continued competence.

Conclusions

The District would certainly like to continue to review requests for LOMCs following the 
conclusion of the pilot project.  We also hope that FEMA will be convinced by the 
experience of this pilot project to offer the same opportunity to other qualified local and 
state CTPs. 

We encourage FEMA to make the decision to allow other CTPs to review requests for 
LOMCs within their jurisdictions, and to begin the process of amending existing 
regulations to allow that to happen. 
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Table 1 - Timeline Performance

Elapsed time from Elapsed time from
All Data Draft 102 or 104 Elapsed time from Letter signed receipt of draft letter receipt of all data to

Received Letter to FEMA receipt of all data by FEMA to signed letter signed letter
Case No. Identifier (Date) (Date) (Days) (Date) (Days) (Days)
02-08-307R Big Dry Cr. @ 136th 8/19/2002 9/23/2002 35 10/1/2002 8 43
02-08-186P Parker-2 11/20/2002 1/3/2003 44 4/11/2003 98 142
02-08-332R Vance Street Center 5/20/2002 6/28/2002 39 8/5/2002 38 77
02-08-330P Arap Rd Indus Center 6/28/2002 7/11/2002 13 8/12/2002 32 45
02-08-340P Bear Canyon Creek 6/19/2002 8/19/2002 60 10/29/2002 71 131
02-08-368P Weaver Creek at Simms 6/12/2002 7/25/2002 43 8/28/2002 34 77
02-08-424P Belle Creek #1 7/15/2002 9/5/2002 52 10/24/2002 49 107
02-08-425P LAGO 8/13/2002 9/17/2002 35 10/1/2002 14 49
02-08-438R Sand Creek 4/8/2003 4/11/2003 3 5/23/2003 42 45
02-08-500R Tiger's Reservoir Transferred to MCC at Dan Carlson's request
02-08-447P Kohl's City Park Channel Transferred to third year grant
02-08-469R Eastlake Reservoir No. 2 10/1/2002 10/23/2002 22 10/31/2002 8 30
02-08-476R Washington Ave. Bridge 8/13/2002 9/17/2002 35 10/22/2002 35 71
02-08-491P Canterberry Crossing 10/10/2002 12/9/2002 60 2/25/2003 78 138
02-08-494R Truth Christian Academy Dropped
02-08-507P E-470 at Second Creek 9/16/2002 9/30/2002 14 10/29/2002 29 44
02-08-508R Green Valley Ranch 9/25/2002 9/27/2002 2 10/22/2002 25 27
02-08-513R Highlands Ranch 2/11/2003 2/27/2003 16 9/15/2003 200 216
02-08-514R Pine Drive Bridge 1/13/2003 1/17/2003 4 3/12/2003 54 58
03-08-0018R Conoco 10/21/2002 12/12/2002 52 1/24/2003 43 95
03-08-0022P Tom Frost Reservoir Transferred to third year grant
03-08-0023P Sheridan Crossing 9/16/2003 10/2/2003 16 12/18/2003 76 92
03-08-0030P Slaughterhouse Gulch 2/21/2003 4/2/2003 40 5/5/2003 33 73
03-08-0032R E-470 Big Dry Tribs 12/12/2002 1/21/2003 40 3/7/2003 45 85
03-08-0044P Shaw Heights Trib. 11/12/2002 11/14/2002 2 12/20/2002 36 38
01-08-358P Compark Transferred from first year grant.  Stats not included here.
02-08-250P Little Dry Creek Transferred from first year grant.  Stats not included here.
03-08-0048R Westerly Creek 11/7/2002 12/18/2002 41 1/14/2003 33 74
03-08-0061P Aspen Creek 3/5/2003 3/11/2003 6 5/21/2003 71 77
03-08-0082R North Creek Farms 2/11/2003 2/25/2003 14 3/19/2003 22 36
03-08-0083R Belle Creek #4 3/12/2003 3/20/2003 8 5/12/2003 53 61
03-08-0090P White Fence Farm 11/25/2002 1/8/2002 44 2/11/2003 34 78
03-08-0096P Jordan Road Bridge 1/28/2003 2/11/2003 14 4/11/2003 59 73
03-08-0099P Enclave at Normandy 12/11/2002 1/7/2003 27 2/25/2003 49 76
03-08-0104P 64th and Pecos 12/9/2002 2/10/2003 63 4/23/2003 72 135
03-08-0145P North City Park Creek 2/17/2003 2/20/2003 3 3/12/2003 20 23
03-08-0167P Preserve at Weaver Creek 2/20/2003 3/12/2003 20 5/30/2003 79 99
03-08-0210P Westerly Creek 3/28/2003 4/2/2003 5 4/24/2003 22 27
03-08-0249P 104th Ave. Trib. 4/1/2003 4/10/2003 9 6/2/2003 53 62
03-08-0270P Red Leaf 4/24/2003 5/9/2003 15 6/27/2003 48 63
03-08-0286R 120th Ave. @ SPR 3/13/2003 4/10/2003 28 6/6/2003 57 85
03-08-0304R Courseside 6/9/2003 6/12/2003 3 8/11/2003 60 63
03-08-0305P Safeway Store #344 Transferred to third year grant
03-08-0311R Van Bibber Creek 4/17/2003 7/17/2003 91 8/11/2003 25 116
03-08-0336R Reata North Filing No. 1 8/5/2003 9/18/2003 44 11/5/2003 48 92
03-08-0358R ProLogis 4/10/2003 4/17/2003 7 6/16/2003 60 67
03-08-0362P Cherry Creek Drops 4/17/2003 6/18/2003 62 7/24/2003 36 98
03-08-0374P E-470 @Wadley North Cr. 5/1/2003 6/12/2003 42 7/29/2003 47 89
03-08-0410P Williams Village 9/24/2003 9/29/2003 5 11/28/2003 60 65
03-08-0433P Eastlake Reservoir No. 2 6/6/2003 6/12/2003 6 7/29/2003 47 53
03-08-0454R Piney Creek 7/18/2003 9/19/2003 63 10/8/2003 19 82
03-08-0520P Airport Creek 11/11/2003 11/11/2003
03-08-0521P Stroh Ranch No. 9 8/22/2003 9/29/2003 38 11/6/2003 38 76

TOTALS 1285 2160
28.6 48.0 76.6
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Table 2 – Financial Summary 

Grant: Total Grant $180,000.00
Total Received 171,673.04
Remainder 8,326.96

Case Specific Non-specific Totals
Encumbrances: Total Available $180,000.00 $180,000.00

Total Encumbered 174,200.00 $1,000.00 175,200.00
Overs 34,764.51 34,764.51
Unders 38,291.47 38,291.47
Revised Encumbered 171,673.04 171,673.04
Remaining 8,326.96 8,326.96

Notes:
1. The $1000 in non-specific costs was for a test case for preparation of digital map

enclosures.
2. These figures are for all cases started during the grant period.  They will differ 

from figures which account for only cases started and finished within the grant 
period.
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Table 3 - Financial Analysis
Fee ICON

Case No. Descriptor FEMA Fee Received Authorized Total Overs Unders
Non-specific Costs 1,000.00$      1,000.00$     

02-08-307R Big Dry Cr. @ 136th 3,100.00$      3,100.00$      3,100.00$      2,774.50$     325.50$       
02-08-186P Parker-2 4,000.00$      4,000.00$      4,000.00$      9,548.50$     (5,548.50)$   
02-08-332R Vance Street Center 3,100.00$      3,100.00$      3,100.00$      2,731.53$     368.47$       
02-08-330P Arap Rd Indus Center 4,000.00$      4,000.00$      4,000.00$      2,774.50$     1,225.50$    
02-08-340P Bear Canyon Creek 4,000.00$      4,000.00$      4,000.00$      10,199.45$   (6,199.45)$   
02-08-368P Weaver Creek at Simms 4,000.00$      4,000.00$      4,000.00$      2,958.50$     1,041.50$    
02-08-424P Belle Creek #1 3,400.00$      3,400.00$      -$              -$              
02-08-425P LAGO 3,400.00$      3,400.00$      3,400.00$      1,905.00$     1,495.00$    
02-08-438R Sand Creek 3,100.00$      3,100.00$      3,100.00$      3,172.75$     (72.75)$        
02-08-500R Tiger's Reservoir 3,100.00$      3,100.00$      3,100.00$      8,398.81$     (5,298.81)$   
02-08-447P Kohl's City Park Channel 4,000.00$      4,000.00$      4,000.00$      2,049.00$     
02-08-469R Eastlake Reservoir No. 2 3,100.00$      3,100.00$      3,100.00$      2,912.50$     187.50$       
02-08-476R Washington Ave. Bridge 3,100.00$      3,100.00$      3,100.00$      1,872.50$     1,227.50$    
02-08-491P Canterberry Crossing 4,000.00$      4,000.00$      4,000.00$      6,625.00$     (2,625.00)$   
02-08-494R Truth Christian Academy 3,100.00$      3,100.00$      3,100.00$      452.50$        2,647.50$    
02-08-507P E-470 at Second Creek 3,400.00$      3,400.00$      3,400.00$      757.00$        2,643.00$    
02-08-508R Green Valley Ranch 3,100.00$      3,100.00$      3,100.00$      1,516.50$     1,583.50$    
02-08-513R Highlands Ranch 3,100.00$      3,100.00$      3,100.00$      3,920.00$     (820.00)$      
02-08-514R Pine Drive Bridge 4,000.00$      4,000.00$      4,000.00$      5,622.75$     (1,622.75)$   
03-08-0018R Conoco 4,000.00$      4,000.00$      4,000.00$      5,541.00$     (1,541.00)$   
03-08-0022P Tom Frost Reservoir 4,200.00$      3,400.00$      4,200.00$      2,527.50$     1,672.50$    
03-08-0023P Sheridan Crossing 3,800.00$      3,800.00$      3,800.00$      6,307.50$     (2,507.50)$   
03-08-0030P Slaughterhouse Gulch 4,200.00$      4,200.00$      4,200.00$      3,992.50$     207.50$       
03-08-0032R E-470 Big Dry Tribs 4,000.00$      4,000.00$      4,000.00$      5,124.00$     (1,124.00)$   
03-08-0044P Shaw Heights Trib. 4,200.00$      4,200.00$      4,200.00$      1,607.50$     2,592.50$    
01-08-358P Compark -$              
02-08-250P Little Dry Creek -$              
03-08-0048R Westerly Creek 4,000.00$      4,000.00$      4,000.00$      3,377.50$     622.50$       
03-08-0061P Aspen Creek 4,200.00$      4,200.00$      4,200.00$      2,961.25$     1,238.75$    
03-08-0082R North Creek Farms 4,000.00$      4,000.00$      4,000.00$      2,502.75$     1,497.25$    
03-08-0083R Belle Creek #4 4,000.00$      4,000.00$      -$              -$              
03-08-0090P White Fence Farm 3,800.00$      3,800.00$      3,800.00$      3,049.25$     750.75$       
03-08-0096P Jordan Road Bridge 3,800.00$      3,800.00$      3,800.00$      9,123.75$     (5,323.75)$   
03-08-0099P Enclave at Normandy 3,800.00$      3,800.00$      3,800.00$      2,322.50$     1,477.50$    
03-08-0104P 64th and Pecos 3,800.00$      3,800.00$      3,800.00$      5,571.00$     (1,771.00)$   
03-08-0145P North City Park Creek 3,800.00$      3,800.00$      3,800.00$      2,640.50$     1,159.50$    
03-08-0167P Preserve at Weaver Creek 3,800.00$      3,800.00$      3,800.00$      3,757.00$     43.00$         
03-08-0210P Westerly Creek 3,800.00$      3,800.00$      3,800.00$      3,790.00$     10.00$         
03-08-0249P 104th Ave. Trib. 4,200.00$      4,200.00$      4,200.00$      2,255.00$     1,945.00$    
03-08-0270P Red Leaf 3,800.00$      3,800.00$      3,800.00$      2,415.75$     1,384.25$    
03-08-0286R 120th Ave. @ SPR 4,000.00$      4,000.00$      4,300.00$      2,060.00$     2,240.00$    
03-08-0304R Courseside 4,000.00$      4,000.00$      4,000.00$      3,278.75$     721.25$       
03-08-0305P Safeway Store #344 4,200.00$      4,200.00$      4,200.00$      4,510.00$     (310.00)$      
03-08-0311R Van Bibber Creek -$               -$              -$              
03-08-0336R Reata North Filing No. 1 4,000.00$      4,000.00$      4,000.00$      3,674.50$     325.50$       
03-08-0358R ProLogis 4,000.00$      4,000.00$      4,000.00$      1,518.75$     2,481.25$    
03-08-0362P Cherry Creek Drops 3,800.00$      3,800.00$      -$              -$              
03-08-0374P E-470 @Wadley North Cr. 4,200.00$      4,200.00$      4,200.00$      3,890.00$     310.00$       
03-08-0410P Williams Village 3,800.00$      3,800.00$      3,800.00$      3,176.25$     623.75$       
03-08-0433P Eastlake Reservoir No. 2 3,800.00$      3,800.00$      3,800.00$      1,793.75$     2,006.25$    
03-08-0454R Piney Creek 4,000.00$      4,000.00$      -$              -$              
03-08-0520P Airport Creek 4,200.00$      4,200.00$      4,200.00$      4,177.00$     23.00$         
03-08-0521P Stroh Ranch No. 9 3,800.00$      3,800.00$      3,800.00$      3,536.50$     263.50$       

-$              
TOTALS 189,100.00$  188,300.00$  175,200.00$  171,673.04$ (34,764.51)$ 36,340.47$
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