



## SECTION 01 32 00

### CONSTRUCTION PROGRESS DOCUMENTATION

#### PART 1 GENERAL

##### 1.01 SECTION INCLUDES

- A. This section covers the requirements for establishing and updating construction schedule(s) for the PROJECT.

##### 1.02 SUBMITTALS

- A. CONTRACTOR shall prepare a detailed construction schedule in a graphic format suitable for displaying scheduled, and submit four (4) copies of each schedule to ENGINEER at the Preconstruction Conference for review and comment. ENGINEER will return one copy to CONTRACTOR with revisions suggested or necessary for coordination of the WORK.

##### 1.03 FORMAT

- A. The construction schedule shall show the complete WORK sequence by activity and location; the dates for the beginning and completion of major task items; and the projected percentage of completion for each item as of the first day of the month. At a minimum, the following items shall be shown separately:
  - 1. Show project-specific items including, but not limited to:
    - a. Mobilization.
    - b. Clearing and Grubbing.
    - c. Topsoil Removal, Stockpiling, and Replacement.
    - d. Major Grading by Station.
    - e. Drop Structure and Stilling Basin.
    - f. Grouted Boulders.
    - g. Storm Sewer Work.
    - h. Utility Work (by CONTRACTOR and others).
    - i. Curb and Gutter, Sidewalk.
    - j. Asphalt Pavement.
    - k. Landscape and Irrigation.
- B. CONTRACTOR may be required to include a critical path schedule for SHOP DRAWINGS, tests, and other submittal requirements for equipment and materials and show the delivery status of critical and major items of equipment and materials.



## 1.04 UPDATES

### A. Construction Schedule Revisions:

1. CONTRACTOR shall submit a revised construction schedule when changes occur, when requested by OWNER or ENGINEER, and with each application for partial payment. The revised construction schedule shall show changes that occurred since the previous submission, including the actual progress of each item to date, and revised projections of progress and completion.
2. CONTRACTOR shall provide a narrative report, as needed or as requested by OWNER or ENGINEER, to define anticipated problems and their effects on the schedule, recommended corrective actions, and the effect of changes on schedules of others.

### B. ENGINEER's Responsibility:

1. ENGINEER's review is only for the purpose of checking conformity with the CONTRACT DOCUMENTS.
2. ENGINEER's review does not relieve CONTRACTOR from any responsibility to determine the means, methods, techniques, sequences and procedures of construction as provided in the CONTRACT DOCUMENTS.

**PART 2 PRODUCTS (NOT APPLICABLE)**

**PART 3 EXECUTION (NOT APPLICABLE)**

**END OF SECTION**